

Scrum Meetings Evidence

SPRINT 4 MEETING 1 MINUTES

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Sprint Planning (user stories and Task allocation)
Date	13 May 2026
Start Time	20h30
End Time	21h30
Recorded by	Makovha Thendo
Signed off by	2560516 2575338

Attendees & Apologies

All members present & Thlalefo Musawenkosi were absent.

Agenda

Final user stories decision and work planning

Discussion Points

Selection of user stories

User story1:Generating a custom view report

User story2:Generating a placement success rate by sector report

User story 3: Generating an Application volume per opportunity report

User story4:Email notification to the user about the application progress

User story 5: AI auto-mapping of skills and qualifications to likely matching opportunities for

Standardisation of location

To generate precise and meaningful reports, the team decided to standardise locations to avoid users entering their own information, which is difficult to map.

Use of the same reporting interface

The same interface will be used for report generation to make the design simpler for the user. A bar chart and table will display the results, and a CSV export will be implemented.

The bonus mark requirement was also decided to be implemented as the last user story

Tasks Associated with User Stories

Tasks linked to each user story were reviewed and confirmed. These tasks will be distributed fairly among team members and tracked until completion.

Distribution of Tasks

The tasks were allocated as follows:

- User Story 1: Makovha Thendo
- User Story 2: Ozuko Mabongo
- User Story 3: Dikeledi Mokoatle
- User Story 4: Thlalefo Sebaeng
- User Story 5: Musawenkosi Nzuza

Task distribution was facilitated by Makovha Thendo.

Agreements

1. The next meeting will focus on sharing updates of recently assigned work and solving challenges
2. We will only update UML that are affected by the new user stories and features
3. Members must start working ASAP.

Action Items

Task	Owner
Start compiling final documentation	All members
Update UML	Thendo
SetUp testing and deployment	Thlalefo
Clean up code and fix bugs	Musawenkosi

Next Meeting: Thursday, 14 May 2026 at 20h00

20:46  ...

   12% 



Ozuko Mabongo 



Dikeledi Mokoatle 



MEETING MINUTES 2

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Sprint 4 Progress Update
Date	15 May 2026
Start Time	20h06
End Time	20h26
Recorded by	Musawenkosi Nzuza
Signed off by	Thendo Makovha

Attendees

Thendo Makovha, Musawenkosi Nzuza, Tlhalefo Sebaeng

Apologies: Dikeledi Mokoatle, Ozuko Mabongo (not present)

Agenda

- Auto-matching implementation discussion
- Sprint 4 progress update and deadline alignment
- Code coverage and testing requirements
- UML diagrams and documentation
- Branch management and merging
- Git releases

Discussion Points

Auto-Matching Feature (User Story 4)

- Thendo clarified the expected implementation of the auto-matching feature — the system should use the standardised skills.json and qualifications.json datasets to compare applicant profiles against opportunity requirements.

- Matching results should be surfaced to the provider so they can consider applications that automatically align with their opportunity requirements.
- Musawenkosi confirmed understanding of the requirement and noted it aligns with what is documented in the sprint backlog.

Sprint 4 Deadline and Progress

- The sprint deadline is ASAP — all work must be pushed as soon as possible to allow sufficient time for testing and deployment.
- Thendo noted that some team members had not yet started on their assigned reports. He acknowledged that members had been writing exams but emphasised that work must begin immediately.
- Each team member generating one report was considered achievable and should be completed by the following day (16 May 2026) at the latest.
- Thendo confirmed he would double-check the product backlog after completing his own tasks to verify no user stories are missing, and communicate any gaps to the team during the week.

Code Coverage and Testing

- The sprint requires 80% backend test coverage. Current coverage stands at 52%, which was noted as a pass (above the 50% threshold) but needs improvement.
- Tlhalefo indicated she would focus on testing and code coverage, having recently recovered from illness.
- The sprint presentation used local code — the current sprint features had not been deployed to the Azure production environment at the time of presenting.

UML Diagrams and Documentation

- Thendo confirmed that approximately 90% of the UML diagrams have been completed and shared with the team. Only one diagram is outstanding and the deployment diagram needs to be updated.
- Tlhalefo offered further assistance once recovered and was directed to focus on testing and code coverage for now.
- The team was reminded to read the rubric carefully ahead of the final sprint submission to ensure all criteria are met.

Branch Management

- All members are required to push their Sprint 4 work into the feature/mainBranch-review branch.

- Members must not push directly to main. Each member should create their own feature branch and merge into feature/mainBranch-review.
- When facing merge conflicts, members should adapt their code to fit the branch — not change existing code already in the branch.
- Thendo confirmed the branch has been tested end-to-end across all user roles (admin, provider, applicant) and all implemented use cases are working.
- Any instances of localhost references found during code review should be flagged as a bug and resolved.

Git Releases

- Musawenkosi acknowledged that the Sprint 3 git release was missed. He committed to creating one release for the current week to cover the outstanding release.
- The team agreed to focus on completing functionality first, with releases and final tweaks to follow during the week before the final submission.

Action Items

Task	Owner
Push Sprint 4 auto-matching work into feature/mainBranch-review	Musawenkosi
Complete assigned report and push to feature/mainBranch-review by 16 May 2026	Ozuko, Thendo, Dikeledi
Focus on backend test coverage and aim to improve above 80%	Tlhalefo
Complete outstanding UML diagram and update deployment diagram	Thendo
Double-check product backlog and communicate any missing user stories to the team	Thendo
Create a git release for the current sprint week	Musawenkosi
Read the rubric ahead of final sprint submission	All members

Notify team members not present about sprint deadline and branch requirements

Thendo

Next Meeting: To be confirmed via WhatsApp group

Search (Ctrl+E)

University of Witw...

MN

Meeting 15 May

Attended

Start and end time

19m 46s

Meeting duration

17m 56s

Average attendance time

Participants

Name	First join	Last leave	In-meeting duration	Role
MN Musawenkosi Nzuza 2560516@students.wits.ac.za	20:06	20:25	19m 43s	Organiser
TS Tihalefo Sebaeng 2575338@students.wits.ac.za	20:07	20:25	18m 11s	Presenter
TM Thendo Makovha 2585063@students.wits.ac.za	20:10	20:25	15m 53s	Presenter

MEETING MINUTES 3

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Progress Update Session
Date	16 May 2026
Start Time	20h00
End Time	21h00
Recorded by	Mokoatle Dikeledi
Signed off by	2769106 2768437

Attendees

Dikeledi, Ozuko, Thendo and Tlhalefo

Absent

Musawenkosi

Agenda

- Progress updates on assigned Sprint 4 user stories
- Demonstrations of completed work
- Discussion of existing bugs and fixes
- Planning for sprint completion and final documentation preparation

Discussion Points

Progress Update


- The team discussed progress made on the user stories that were assigned.
- Members were reminded that the agreed deadline for the assigned tasks was before the current meeting.
- Musawenkosi was unable to attend the meeting but sent a video demonstration of his work for the team to review and provide feedback on.
- Thendo demonstrated the 'Custom Analytics' feature. The functionality for viewing and exporting custom analytics as a CSV file was working successfully.
- Thendo mentioned that there was a bug where the sidebar navigation and user details section at the top of the page were no longer displaying after navigating to the custom analytics page although they appeared correctly on other pages.
- Thendo stated that he would work on fixing the issue.
- Dikeledi demonstrated the 'Application Volume – Analytics' feature. The feature was functioning correctly and the UI issue identified in Thendo's implementation was not present in this section.
- It was agreed upon that if Thendo experiences difficulties resolving the issue, Dikeledi would assist and advise on how to structure the page correctly.
- Ozuko explained that she had not yet started her assigned task due to other academic commitments. However, she assured the team that she would begin working on it immediately after the meeting and complete it before the next meeting.
- Tlhalefo did not provide a major update during the discussion.

- The team agreed that all user stories must be fully implemented before the end of the sprint with major bugs resolved so that the group can begin organising and preparing the required documentation for the final submission.

Action Items

Task	Owner
Review Musawenkosi's demonstration video and provide feedback	All members
Fix the UI issue affecting the Custom Analytics page	Thendo
Assist with resolving the Custom Analytics UI issue if needed	Dikeledi
Begin and complete assigned user story before the next meeting	Ozuko
Ensure all Sprint 4 user stories are completed before sprint end	All members

Next Meeting: Sunday, 17 May 2026 at 20h00 @ Microsoft Teams



MEETING MINUTES 4

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Sprint 4 Progress Update
Date	17 May 2026
Start Time	20h08
End Time	21h16 (approx.)
Recorded by	Ozuko Mabongo
Signed off by	Thendo Makovha

Attendees

Thendo Makovha, Musawenkosi Nzuza, Ozuko Mabongo, Dikeledi Mokoatle, Tlhalefo Sebaeng

Apologies: None noted

Agenda

- Branch stability and profile loading issue
- Ozuko's placement success report code review
- Auto-matching feature demonstration (Musawenkosi)
- Code coverage and testing update (Tlhalefo)
- Cookie vs local storage authentication conflict
- Final submission responsibilities and task allocation

Discussion Points

Branch Stability — Profile Loading and Deleted Seed File

- Thendo reported that pulling from feature/mainBranch-review showed the seed-reports.js file deleted and the profile endpoint returning a "cannot load user" error.
- Dikeledi confirmed the branch was working on her machine and shared her screen to demonstrate. Thendo acknowledged the issue may be environment-specific and committed to investigating independently.

Ozuko's Placement Success Report

- Ozuko's report returned "no data found." Thendo identified the cause: Ozuko had created a placements collection directly in MongoDB which does not exist in the project repo.
- Thendo clarified that seed-reports.js only injects temporary test data. Ozuko's report should instead read from the existing applications and opportunities collections, count accepted entries by category, and export as CSV.

Auto-Matching Feature Demonstration (Musawenkosi)

- Musawenkosi demonstrated skill-based opportunity matching. After updating a test user's profile with standardised skills, the system returned percentage match scores and surfaced matched opportunities at the top of the listings.

- Thendo confirmed the feature works as intended and asked Musawenkosi to add a message clarifying what the match percentage means to the user.

Code Coverage and Testing (Tlhalefo)

- Tlhalefo reported backend code coverage at 95%. He noted coverage may decrease once all merged code is measured together.
- He also implemented email notifications alongside in-app notifications. Thendo directed him to focus on testing rather than adding new user stories at this stage.

Cookie vs Local Storage Authentication Conflict

- Tlhalefo raised that the current branch uses cookies which will not work in production as currently configured. The main branch uses local storage, which will cause merge conflicts.
- The team agreed to fix the cookie configuration on the working branch before overriding main. Dikeledi offered to send Thendo screenshots showing what HTML changes are needed to resolve the profile loading issue.

Final Submission — Task Allocation

- Thendo stressed the Sprint 4 deadline remains Friday. Time after the sprint must be used for final submission compilation, not new user stories.
- The team reviewed the final submission rubric and divided responsibilities. Key deliverables include: a screen recording demo (max 6 min, uploaded to YouTube), public deployment, a public GitHub repo with README, Scrum methodology docs, architecture and design diagrams, a test plan, and a compiled final submission document.
- Ozuko volunteered her Azure account for deployment after Musa's account exhausted its CPU credits and Tlhalefo's ran out of credit.
- Thendo noted the app is missing a logout button and has raw error codes (e.g. 401) surfacing to users. These must be resolved before final submission.

Action Items

Task	Owner
Fix placement report to use applications/opportunities data and push to feature/mainBranch-review	Ozuko

Add match percentage label and categorise matched vs unmatched opportunities; push update	Musawenkosi
Fix cookie authentication configuration for production and override main with working branch	Thendo
Send screenshots of HTML changes needed to fix profile loading issue	Dikeledi
Record app demo video (max 6 min) and upload to YouTube	Ozuko
Deploy application publicly using Ozuko's Azure account	Tlhalefo
Compile test plan and results document	Tlhalefo
Ensure GitHub repo is public and write README with local setup instructions	Thendo
Compile architecture diagram, design docs, and final submission document	Thendo
Complete Scrum methodology docs (backlogs, burn-down charts, retrospectives, stand-up summaries)	Dikeledi
Final code polish: add logout button, fix error messages, clean up code and comments	Musawenkosi
Attend follow-up meeting — 18 May 2026 at 19h00 (online)	All members

Next Meeting: 18 May 2026 at 19h00— Online (Microsoft Teams)



Thendo Makovha Sunday 20:04

Meeting in SD Project ended





Musawenkosi Nzuza Sunday 20:55

Guys I can't hear, please someone engage me here on the chat or on WhatsApp

— Last read —

 Sunday 21:16 Meeting ended: **1h 11m 30s**

Meeting in SD Project

Sunday, 17 May 2026 20:04 - 21:16



[View recap](#)

Content

 Transcript

MEETING MINUTES 5

The Geeks — SA Learnerships and Skills Development Portal

Project	The Geeks — SA Learnerships and Skills Development Portal
Meeting Type	Code Progress Review and Sprint Update
Date	18 May 2026
Start Time	20h00
End Time	20h45
Recorded by	Ozuko Mabongo
Signed off by	2768437

Attendees

All members present

Agenda

The primary focus was to discuss code integration, deployment timelines.

Discussion Points

Code Implementation Progress

Each member presented their coding tasks:

1. Ozuko Mabongo

- Presented her work on placement report and pushed to the mainBranch-review branch

2. Musawenkosi Nzuza

- Confirmed that he pushed to the main branch since he was uncertain about the new branch

3. Thlalefo Sebaeng

- Completed the email component and everyone was satisfied with his work

Agreements

1. Everyone must be done with their part so Musawenkosi can do his part on the bug and minor fixes
2. All members must send their completed documentation to Thendo by the Thursday, 21 May 2026
3. All members must review their own work for spelling, syntax and formatting before they send their work to Thendo
4. All member must test the code locally to prevent breaking the main branch

Action Items

Task	Owner
Push all code to the mainBranch-review branch	All members
Begin cleaning up code, focusing on consistency and small bugs	Musawenkosi
Prepare documentation before finalizing	All members

Next Meeting:

